COUNTY OF LOSANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

DONALD L. WOLFE, Director Telephone: (626) 458-5100
www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460
IN REPLY PLEASE
REFER TO FILE: C'l
April 4, 2006

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACTS
All SUPERVISORIAL DISTRICTS
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contracts:

Project ID No. FCCO0000951 - Los Angeles River Trash TMDL Compliance
Phase 2A and Ballona Creek Trash TMDL Compliance Phase 1A, vicinities of
Florence, Athens, Woodland Hills, and Chatsworth (1, 2, 3, and 5), United Storm
Water, with changes amounting to a credit of $1,665.00, and a final contract
amount of $1,496,733.00.

Project ID No. FCC0000971 - Lindero Canyon, Agoura Road to Lake Lindero
Drive, City of Agoura (3), Olivas Valdez, Inc., with changes amounting to a credit
of $47,139.30, and a final contract amount of $723,645.40.
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Project ID No. FCC0000978 - Priority A and B Catch Basin Retrofit in Cities
Tributary to the Los Angeles River, Phase 1B, Cities of ElI Monte,
South El Monte, Huntington Park, Maywood, Pico Rivera, Vernon, Alhambra,
Arcadia, Burbank, and Glendale (1 and 5), United Storm Water, with changes
amounting to a credit of $29,361.43, and a final contract amount $607,490.70.

Project ID No. RDC0011153 - Hacienda Boulevard, et al., vicinities of La Puente
and West Covina (1 and 5), Sully-Miller Contracting Company, with changes in
the amount of $9,370.01, and a final contract amount of $615,560.07.

Project ID No. RDC0014461 - Avenue L at 45th Street West, vicinity of Lancaster
(5), TDS Engineering, with a final contract amount of $353,116.98.

Project ID No. TRNOOOOOO6 - Foothill Transit Solar Power Light Poles, vicinities
of West Covina, Hacienda Heights, and Glendora (1, 4, and 5), All Purpose
Manufacturing, Inc., with changes in the amount of $8,300.00, and a final
contract amount of $221,200.25.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board ratification of Director-approved changes in public works
contracts and Board acceptance of the work of the contracts in compliance with the
provisions of the Public Contract Code. Included in the enclosures are project and
contract data, the scope of work of changes to be ratified, and the work of the contracts
to be accepted.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Changes to accommodate field
conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Enclosed for your ratification are changes in work, which |
ordered for Project ID Nos. FCC0000951, FCC0000971, FCC0000978, RDC0011153,
and TRNOOOOOO6.

The projects have been completed, and it is recommended that your Board accept them
on the dates indicated in the enclosures.
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Implementation of Strateqgic Plan Goals

The acceptance of these construction contracts is consistent with the County Strategic
Plan Goal of Service Excellence since acceptance of these completed contracts will
provide improved infrastructure to better serve the public.

FISCAL IMPACT/EINANCING

The modifications to the contract amounts range in value from a credit of $47,139.30 to
an increase in the amount of $9,370.01, while the total value of the contracts range from
$221,200.25 to $1,496,733.00.

Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the changes and the total value of each of the
contracts. Detailed cost breakdowns for each of the changes together with contract
cost summaries are included in the enclosures.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the enclosures are within the limits
of the Board-approved projects and do not change any conditions which resulted in the
original environmental findings.
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CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of each of the changes were
based on contract unit prices, time and materials, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.

CONCLUSION

Please return one adopted copy of this letter to Public Works.

Respectfully submitted,

DONALD L. WOLFE
Director of Public Works

TN:ss
O:\PROGRAMS\Section\Administration\Board\Acc\04-4-06LTR.doc

Enc. 6
cc: Chief Administrative Office

County Counsel
Office of Affirmative Action Compliance
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PROJECT ID NO. FCC0000951, LOS ANGELES RIVER TRASH TMDL COMPLIANCE
PHASE 2A AND BALLONA CREEK TRASH TMDL COMPLIANCE PHASE 1A (in the
vicinities of Florence, Athens, Woodland Hills, and Chatsworth),

Supervisorial Districts 1, 2, 3, and 5

Contractor: United Storm Water, 14000 East Valley Boulevard, Suite B, City of Industry,
California 91746

Project Description:

Installation of retrofit devices in existing storm drain catch basins to reduce the amount
of trash and debris entering the storm drain system.

Changes in Work:

Variations in Bid Quantities ($1,665.00)

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities.

The credit for this Item is based on contract unit prices.

Project Completion Date:

The contractor completed the project on January 24, 2006, in accordance with the plans
and specifications; however, the contractor failed to comply with all the Affirmative
Action reporting requirements of the contract. Since the contractor has failed to comply
with these reporting requirements, we recommend that your Board accept the work of
this contract subject to a $600 deduction. The delay in forwarding this letter to your
Board was due to the length of time required for the contractor to furnish the
documentation necessary to close out the contract.

-1A-



Amount Due Contractor:

Original contract amount
Actual costs of changes in work previously
approved by the Board

Changes in work authorized by the Director of
Public Works

Deduction for Affirmative Action noncompliance

AMOUNT DUE CONTRACTOR AT THIS TIME

JRP:ss

$1,497,081.00
1,917.00

(1,665.00)
(600.00)

$1,496,733.00

O:\Projects\Programs - Flood\LARiverPhse2A&BallonaCkTrshTMDLComplPhselA (FCC0000951)\Board\Acceptance.doc
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ACCEPTANCE OF CONTRACT
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PROJECT ID _NO. FCC0000971, LINDERO CANYON, AGOURA ROAD TO LAKE
LINDERO DRIVE, (City of Agoura), Supervisorial District 3

Contractor: Olivas Valdez, Inc., P.O. Box 4576, Covina, California 91723

Project Description:

Replacement of a damaged reinforced concrete transition structure and other
appurtenant work.

Changes in Work:

(1) Variations in Bid Quantities ($48,320.30)
(2) Provide Biological Monitoring 131.00
(3) Install Access Gate and Steps 1,050.00

Total ($47,139.30)

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities.

(2) Your Board previously approved a change in work to retain the services of a
biologist to monitor the project site to comply with the California Department of Fish and
Game Streambed Alteration Agreement. The cost for this work exceeded the original
estimate by the amount shown.

(3) Your Board previously approved a change in work to install an access gate at the
north side of the channel. The cost for this work exceeded the original estimate by the
amount shown.

The costs for Item 1 were based on contract unit prices. The costs for Items 2 and 3

were based on time and materials as provided in Subsection 3-3 of the contract
specifications.
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Project Completion Date:

The contractor completed the project on March 13, 2006, in accordance with the plans
and specifications.

Final Contract Amount:

Original contract amount $755,818.70
Actual costs of changes in work previously
approved by the Board 14,966.00
Changes in work authorized by the Director of
Public Works (47,139.30)
FINAL CONTRACT AMOUNT $723,645.40
WAR:ss

O:\PROGRAMS\Section\Administration\Board\Acc\04-4-06LTR.doc
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ACCEPTANCE OF CONTRACT
April 4, 2006

PROJECT ID NO. FCC0000978, PRIORITY A AND B CATCH BASIN RETROFIT

IN _CITIES TRIBUTARY TO THE LOS ANGELES RIVER, PHASE 1B (Cities of
El Monte, South EI Monte, Huntington Park, Maywood, Pico Rivera, Vernon, Alhambra,
Arcadia, Burbank, and Glendale), Supervisorial Districts 1 and 5

Contractor: United Storm Water, 14000 East Valley Boulevard, Suite B
City of Industry, California 91746

Project Description:

Construction of retrofit devices in existing storm drain catch basins to reduce the
amount of trash and debris entering the storm drain system and other appurtenant work.

Changes in Work:

(1) Variations in Bid Quantities ($ 3,710.39)
(2) Furnish and Install Filter Basket Inserts (23,488.68)
(3) Furnish and Install Automatic Retractable Screens (2,162.36)

Total ($29,361.43)

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities.

(2) The City of El Monte requested 20 filter basket inserts be furnished and installed in
place of 20 automatic retractable screens. This resulted in a credit to the contract in the
amount shown.

(3) The Cities of Glendale and Burbank requested substitution of one type of
automatic retractable screen for another type. This resulted in a credit to the contract in
the amount shown.

The costs for Item 1 and a portion of the costs for Items 2 and 3 were based on contract
unit prices. The remainder of the costs for Items 2 and 3 were negotiated as provided in
Subsection 3-2 of the contract specifications.
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Twenty-four additional working days were required because of these changes. The
contractor was also granted 18 additional move-in days.

Project Completion Date:

The contractor completed the project on February 1, 2006, in accordance with the plans
and specifications.

Final Contract Amount:

Original contract amount $636,852.13
Changes in work authorized by the Director of
Public Works (29,361.43)
FINAL CONTRACT AMOUNT $607,490.70
HH:ss

O:\Projects\Programs - Flood\PriorityA&BCatchBasinRetrofit (FCC0000978)\Board\acc.doc
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ACCEPTANCE OF CONTRACT
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PROJECT ID NO. RDC0011153, HACIENDA BOULEVARD, ET AL.
(in the vicinities of La Puente and West Covina), Supervisorial Districts 1 and 5

Contractor:  Sully-Miller Contracting Company, 1100 East Orangethorpe Avenue,
Suite 200, Anaheim, California 92801

Project Description:

Resurfacing and reconstruction of roadway pavement; reconstruction of curb, gutter,
sidewalk, and cross gutters; construction of curb ramps and bus pads; installation of
striping and pavement markings; and the modification of traffic signals.

Changes in Work:

(1) Variations in Bid Quantities ($27,847.43)
(2) Construction in Phases 33,600.00
(3) Message Board 3,617.44

Total $ 9,370.01

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities.

(2) In order to minimize the impact to traffic flow, the contractor was directed to
reconstruct the roadway in phases at the intersections of Francisquito Avenue and
Hacienda Boulevard and Maplegrove Street and Hacienda Boulevard. It was necessary
to compensate the contractor for additional costs incurred due to phasing the
construction. This work was not shown on the plans.

(3) Your Board previously approved a change in work to provide a message board to
alert motorists of the closure of the intersections of Maplegrove Street and Hacienda
Boulevard and Francisquito Avenue and Hacienda Boulevard. The cost of this work
exceeded the original estimate by the amount shown.

-4A-



The costs for Item 1 were based on contract unit prices. The cost for Item 2 was
negotiated as provided in Subsection 3-2 of the contract specifications. The cost for
Iltem 3 was based on time and materials as provided in Subsection 3-3 of the contract
specifications.

Fourteen additional working days were required because of these changes.

Project Completion Date:

The contractor completed the project on October 11, 2005, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required to negotiate a resolution to a potential claim from the contractor
and for the contractor to furnish documentation necessary to close out the contract.

Final Contract Amount:

Original contract amount $588,404.19
Actual cost of changes in work previously
approved by the Board 17,785.87
Changes in work authorized by the Director of
Public Works 9,370.01
FINAL CONTRACT AMOUNT $615,560.07
HH:en

O:\Projects\Programs - Road\Hacienda Blvd (RDC0011153)\Board\acc.doc
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ACCEPTANCE OF CONTRACT
April 4, 2006

PROJECT ID NO. RDC0014461, AVENUE L AT 45TH STREET WEST
(in the vicinity of Lancaster), Supervisorial District 5

Contractor: TDS Engineering, 2899 Agoura Road, Suite 171, Westlake Village,
California 91361-3218

Project Description:

Reconstruction of roadway pavement, curb and gutter, sidewalk, and curb ramps;
modification and installation of traffic signals; installation of striping and pavement
markings.

Project Completion Date:

The contractor completed the project on December 30, 2005, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required for the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount $338,275.50
Actual costs of changes in work previously approved
by the Board 14,841.48
FINAL CONTRACT AMOUNT $353,116.98
JRP:ss

O:\Projects\Programs - Road\ Traffic\AvenueL @45thStWest (RDC0014461)\Board\Acceptance.doc
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PROJECT ID NO. TRN0000006, FOOTHILL TRANSIT SOLAR POWER LIGHT POLES
(in the vicinities of West Covina, Hacienda Heights, and Glendora),
Supervisorial Districts 1, 4, and 5

Contractor: All Purpose Manufacturing, Inc., 6401 Nohl Ranch Road, Suite 80,
Anaheim, California 92807

Project Description:

Furnishing and installation of solar powered light poles at nonilluminated bus stop
shelters.

Change in Work:

Footing and Pole Modifications $8,300.00

Description of Change:

Modifications were made to the footings and poles to enhance security of the solar
powered lights. This work was not shown on the plans. The cost for this work was
negotiated as provided in Subsection 3-2 of the contract specifications.

Five additional working days were required because of this change.

Project Completion Date:

The contractor completed the project on December 12, 2005, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required for the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount $212,900.25
Change in work authorized by the Director of
Public Works 8,300.00
FINAL CONTRACT AMOUNT $221,200.25
RE:en

O:\Projects \Special\FoothillTransitSolarPowerLightPole (TRNO000006)\Board\acc.doc
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